

OPERATIONAL & PLANNING CONSIDERATIONS

- 
- **Mitigation** works along sandstone wall for protection and to compartment the headland into strategic areas. (+ \$100K – NDRP funding).
 - **Timeframe** and season to conduct the burning operations.
 - **Breeding season** for native species (Bandicoots, Penguins)
 - **Q-Station** operations – Numbers in residents.
 - **Liaise** with Sydney water police and Sydney Ferries re: water evac.
 - **Harbour Control** due to smoke drift in shipping channel.
 - Set up a stakeholders **notification** group (email SMS)
 - **Commitment** from Senior FRNSW management to conduct proposal.
 - **Joint planning** with FRNSW, NPWS, SHFT, SWTP.
 - **Funding** for Air support.
 - **IR** issue for crews working in the field for an extended time including Rest and Rehab areas.
 - **Media** Management Plan and L/O for the day.
 - **Traffic** Management Plans and approvals (RMS, LGA, Police).
 - **Historical** buildings and built facilities
 - **Sandstone walls**
 - **Smoke** management (Wind direction)
 - **Underground** ventilation intake
 - Above group **electricity** supply
 - **ANZAC** walkway and monument
 - Gallipoli **Lone pine** location
 - **Threaten Species**
 - Site **access** / safe working areas for crews
 - Fall back **containment** lines
 - Pedestrian / Vehicle **movement** & access
 - Potential **Unexploded ordinance – (UXOs)**
 - Non-Use of **Saltwater**
 - **Erosion** control
 - Minimise impact when constructing required **control lines**
 - **Height** of vegetation
 - Open area **fire run** to West
 - Fire appliance staging on **roadway**
 - Smoke management of **underground** ventilation for SWTP
 - Fire protection / management for SWTP **biogas** bubble
 - Manly **hospital**, Schools and Child care
 - Isolation of installed **fire protection** FIPs
 - **NO Water** on Head land

